FYO05 Tasks as of 9/29/04 — Ordered by Start Date — “Task” maps to a task order, “BPM” means pre- task order activities (BPM Requirements etc.)

D Qutline Hanning Year Priority Task Nanme Duration Fnish 06
Nunrber ‘ ‘ ‘ ‘ ‘ ‘ Q4Q1\Q2\QG\Q4\Qa\Q2\Qs
30 2311 FY 04 Continuing 1000 Task: X-Train, WebQT Status, eSNAP Rrotocols, External Ort 12 nons Thu 4/8/04 Wed 3/9/05 |_ Development[533%4, Testing[200%4,
8 2111 FY 04 Continuing 1000 Task: CGAP Business Corrponents 15 nons Fi 4/16/04 Thu 6/9/05 I_I%quirements,Ar chitecture
32 2321 FY 04 Continuing 1000 Task: DCIS 6 nons Mon 5/10/04 Fri 10/22/04 :] Requiremgnts[15094,Development[350%94, Tes
1.11.1 FY05 Hanned 1000 Task: System Maintenance and Enhancermrent 24 nons Sun 8/1/04 Fi 6/2/06 | | 1
21.1.2 FY 04 Continuing 1000 Task: OGAP Bxchange Evaluation 8 ons Mon 8/2/04 Fri 3/11/05 |: :| Architecture[50%4,Development[20
0 3111 FY 04 Continuing 1000 Task: iEdison Maintenance 12 nons Mbn 8/2/04 Fri 7/1/05 [ | Testing[200%4,Requireme
53 2421 FY04 Continuing 1000 Task: e-Notification 7.5 mons Mon 8/16/04 Fri 3/11/05 |: ] Architecture[2594,Requirements[5
91 3112 FY04 Continuing 1000 Task: iEdison Regression Testing 5nons Mon 9/20/04 Fri 2/4/05 [:I_ MarialKoshy[50%4 iEdison Regression
13 2121 FY05 Fanned 500 BPMt eNAP Support 6 nons Fri 10/1/04 Fri 3/18/05 :]g‘cm/sus, Analyst[50%4
69 2431 FY04 Deferred 1000 Task: Aient/Server Mgration to J2H= 42 wks Fi 10/1/04 Thu 7/21/05 ‘ | TOM/Bus. Analyst[300%4,
21 2221 FY05 Fanned 500 BRVt Hexible Docurnrents 6 nmons Mon 10/18/04 Mon 4/4/05 [ [¢Michael Gbodman[50%4
19 2213 FY05 Fanned 825 Task: Decentralized Scanning and Grant Folder Import 6 nons Mon 11/1/04 Fi 4/15/05 | Development[200%4, Testing[ 662
17 2211 FY05 Ranned 500 BPMt eFile Folder and Decentralized Scanning 4 rons Mon 11/8/04 Mon 2/28/05 [ |lefoMBus. Analyst[50%4
109 5211 FY05 Fanned 950 Task: KM Disease Coding (Fllot) 12 nons Wed 12/1/04 Tue 1/1/05 | | Development[40(
70 2432 FY04 Deferred 825 Task: GM Core Redesign Phase | 6 nons Mon 12/6/04 Fri 5/20/05 [ | Develgpment[300%4,Testing,R
123 6.21.1 FY04 Deferred 500 BPMt OFDIV Fnancial System Integration and other requeste 6 nons Mon 12/13/04 Mon 5/30/05 | OM/Bus. Analyst[50%9
127 6.3.1.1 FY04 Deferred 500 BRVt OFDIV RFA/PA System 6 nons Mon 12/13/04 Mon 5/30/05 | OM/Bus. Analyst[50%4
338 234.1 FY04 Deferred 850 Task: Program Ehhancenents 4 nmons Thu 12/30/04 Wed 4/20/05 | Development[300%d, Testing,Red
56 2424 FY04 Deferred 950 Task: Workflow QOTS Acquisition, Framew ork Haboration 7.5 nons Wed 1/5/05 Tue 8/2/05 | rchitecture,Requireme
45 2361 FY04 Deferred 500 BRWt Co-R Support Architecture Model 6 nons Mbn 1/17/05 Mon 7/4/05 [ OM/Bus. Analyst[50%4
75 2437 FY04 Deferred 500 BPM REV, RR, OM Redesign and Integration 12 nons Mon 1/17/05 Mon 12/19/05 | | TOM/Bus. Ang
61 2429 FY05 Fanned 500 BRMt eTrain/TA/Payback 4 nons Wed 1/19/05 Wed 5/11/05 4T PM/Bus. Analyst[5094
92 3113 Fy04 Deferred 900 Task: iEdison Defect Fixes 4 nons Mbn 2/7/05 Fi 5/27/05 J Development[400%4,Testing[
18 2212 FY05 Hanned 900 Task: eFle Folder 4 nons Mon 2/28/05 Fi 6/17/05 | Development[200%4, Testing
120 6.1.1.1 FY04 Deferred 900 Task: OPDIV DatalVart Inplenentation Phase I 4 mons Fi 3/4/05 Thu 6/23/05 | Tracy Soto[25%],Testing[66
36 2331 FY05 Hanned 850 Task: OLAW Aninmal Assurances in Conmons 1P 4 nons Thu 3/10/05 Wed 6/29/05 Development[200%4,Testin
104 5111 FY04 Deferred 825 Task: Hexible Permrissions 4 nons Thu 3/10/05 Wed 6/29/05 Development[200%4, Testin
14 2122 FYO05 Fanned 900 Task: eNAP support in Conmrons and CGAP 8 nons Fi 3/18/05 Thu 10/27/05 | Development[300
26 2231 FYO05 Fanned 700 Task: Archival Storage Architecture 3 nons Wed 3/30/05 Tue 6/21/05 | Development,Testing[33%4
110 5212 FY05 Fanned 500 BPVt KM Grant Reviewer Selection in Review (Fllot) 4 mons Thu 3/31/05 Thu 7/21/05 | TOW/BUS. Analyst[50%4
22 2222 FY05 Fanned 900 Task: Hexible Docunent Generation Haboration 6 nons Mon 4/4/05 Fi 9/16/05 | Development[400%,
66 24.2.14 FY05 Fanned 500 BPMt Scientific Collaboration 6 nons Mon 4/18/05 Mon 10/3/05 f TOM/Bus. Analyst[§
62 2.4.2.10 FY05 Fanned 825 Task: eTrain/TA/Payback 8 nons Wed 5/11/05 Tue 12/20/05 :| Development
54 2422 FY04 Deferred 500 BRVt eNotification Integration into Apps (e.g. Conmron Mailer: 3 nons Mon 5/30/05 Mon 8/22/05 TOM/Bus. Analyst[50%
124 6.2.1.2 FY04 Deferred 900 Task: OPDIV Fnancial SystemIntegration and other requeste 12 nons Mon 5/30/05 Fi 4/28/06 L%:l | Vicl
128 6.3.1.2 FY04 Deferred 900 Task: OPDIV RFA/PA System 4 nmons Mon 5/30/05 Fi 9/16/05 E_':l Vickie Fadeley[25%],
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63 24.211 FY05 Fanned 900 Task: eRequests (electronic 901s, ARASs etc.) 7 nons Wed 6/8/05 Tue 12/20/05 Development
11 2114 FY05 Hanned 900 Task: OGAP BExpansion (Increased Grants.gov support) 12 nons Fi 6/10/05 Thu 5/11/06 | | De
27 2232 FY05 Fanned 700 Task: Archival Storage Inplementation 3nons Wed 6/22/05 Tue 9/13/05 :l Development[200%4 ]
59 2427 FY05 Flanned 500 BPMVt Workflow Hexible Pernrissions Integration (IC Workflon 4 nons Thu 6/30/05 Thu 10/20/05 :H_TOM/BUS_ Analyst|
46 2.36.2 FY04 Deferred 900 Task: Co-PI Support Architecture Model 8 nons Mon 7/4/05 Fri 2/10/06 |::| Developny
105 51.1.2 FY04 Deferred 500 BPMt Rights Based Security Model, User Adnin Redesign us 4nons Fi 7/8/05 Fri 10/28/05 |:'<-JDMIBUS. Analyst
111 5213 FY05 Hanned 850 Task: KMGrant Reviewer Selection in Review (Flot) 12 nons Thu 7/21/05 Wed 6/21/06 _| |
112 5214 FY05 Ranned 500 BAVt KMfor RR, PGMAnalysis (Prototype) 4mons Thu 7/21/05 Thu 11/10/05 [ J¢gowBus. Analys
73 2435 FY04 Deferred 500 BPMVt SubProjects Redesign 3 nons Wed 8/3/05 Wed 10/26/05 :k. DM/Bus. Analyst
85 26.1.1 FY04 Deferred 500 BPVt WebQT Expansion - Incorporate QV, ICSTORe, CRISP+ 3 nons Wed 8/3/05 Wed 10/26/05 :k. DM/Bus. Analyst
10 2113 FY04 Deferred 900 Task: OGAP Bxchange Construction 8 nons Thu 8/11/05 Wed 3/22/06 | | Develd
55 2423 FY04 Deferred 900 Task: eNotification Integration into Apps (e.g. Conmon Mailer 6 nons Mon 8/22/05 Fi 2/3/06 | | Developm
71 2433 Fy04 Deferred 750 Task: GM Core Redesign Phase |l 6 mons Tue 9/20/05 Mon 3/6/06 [ | Develog
67 2.4.2.15 FY05 Fanned 800 Task: Scientific Collaboration 8 nons Mon 10/3/05 Fi 5/12/06 [ | De
93 3114 FY04 Deferred 500 Task: iEdison J2HE Mgration and eRA Integration 12 nons Mon 10/17/05 Mon 9/18/06 | |
23 2223 FY05 Fanned 775 Task: Hexible NGA 3nons Wed 10/19/05 Tue 1/10/06 _J_ Developmel
60 2428 FY05 Hanned 800 Task: Workflow Hexible Pernissions Integration (IC Workflov 2nons Thu 10/20/05 Wed 12/14/05 | Development|
74 2.4.3.6 FY 04 Deferred 700 Task: SubProject Module Redesign 6 nons Wed 10/26/05 Tue 4/11/06 | Deve
86 26.1.2 FY04 Deferred 700 Task: WebQT Expansion - Incorporate QV, ICSTORe, CRSH 12 nons Wed 10/26/05 Tue 9/26/06 |
106 5113 FY04 Deferred 775 Task: Rghts Based Security Model, User Adimin Redesign us 8 nons Fi 10/28/05 Thu 6/8/06 | |
113 5215 FY05 Hanned 750 Task: KMfor RR PGM Analysis (Prototype) 4 nons Thu 11/10/05 Wed 3/1/06 :| Develop
76 2.4.3.8 FY 04 Deferred 300 Task REV, RR, M Redesign and Integration 18 nons Mbn 12/19/05 Fri 5/4/07 | |
100 4122 FY04 Deferred 500 Task: Commponent Based Grants Update incl. IPF Integration & 12 nons Mon 12/19/05 Mon 11/20/06 | |
50 2412 FY05 Hanned 300 Task: NHWide Login 3 nons Fi 1/6/06 Thu 3/30/06 | |- Devell
24 2224 FY05 Hanned 700 Task: Hexible Summary Statenents and Other Doc Types 3 nons Wed 1/11/06 Tue 4/4/06 |_J Devel
9 4121 FY04 Deferred 300 Task: Inplenent Rules BEngine for Edit Checks 6 nons Thu 2/9/06 Wed 7/26/06 | |
97 4111 Fy04 Deferred 300 Task: Conmons Content Managenent 4 nons Mon 2/13/06 Mon 6/5/06 [ |
34 2323 FY04 Deferred 300 Task: Contracts Support - Review and Coding 4 nmons Mon 2/27/06 Fi 6/16/06 | |
116 5311 FY04 Deferred 200 Task: Deno/Training Facility for Internal Applications 4 mons Thu 3/2/06 Wed 6/21/06 4
72 2434 FY04 Deferred 700 Task: GM Core Redesign Phase il 6 nons Tue 3/7/06 Mbon 8/21/06

51 2413 FY05 Hanned 300 Task: Single Sign On Integration 12 nons Fi 3/31/06 Thu 3/1/07

43 2352 FY04 Deferred 850 Task: Council Operations and Paylists 12 nons Mon 6/5/06 Fi 5/4/07 |:|
82 2512 FY04 Deferred 100 Task: MBRYYURVS Integration 6 nons Mon 9/25/06 Fi 3/9/07

39 234.2 FY04 Deferred 500 Task: IQ0 Integration with ICAdmin, Enterprise Program Codir 9 nons Wed 11/8/06 Wed 7/18/07

58 2426 FY04 Deferred 300 Task: BExpand CQustorrizable ChecKiist Use beyond GMPGM 4 nmons Wed 11/8/06 Wed 2/28/07

65 24.2.13 FY05 Fanned 200 Task: Foreign Gearance Support 6 nons Wed 5/2/07 Wed 10/17/07

78 244.1 FY04 Deferred 300 Task: CMWeb Phase Il - Federal Register 4 nmons Tue 6/26/07 Tue 10/16/07




FYO05 Task Hierarchy — Strategic Goal->Initiative->Project->Task/BPM

D Qutline ‘ Hanning Year ‘ Friority ‘ Task Name Duration Start Fnish [05 [ 06

Nurrber o1 | \ \ \ \ \
1 1 FYO5 Planned 500 Strategic Goal: Support of Existing System 480 days Sun 8/1/04 Fri 6/2/06 F—
2 11 FY05 Planned 500 Initiative Maintenance and Support 480 days Sun 8/1/04 Fri 6/2/06 F—
3 111 FYO5 Planned 500 Project: Maintenance and Enhancement 480 days Sun 8/1/04 Fri 6/2/06 ——
4 1111 FY05 Hanned 1000 Task: System Maintenance and Enhancerrent 24 nons Sun 8/1/04 Fi 6/2/06 [ ‘ 1
5 2 FY04 Continuing 500 Strategic Goal: End to End Hectronic Processing HEHE HEHE Thu 4/8/04 Wed 10/17/07 I
6 21 FY04 Continuing 500 Initiative: Hectronic Receipt 540 days Fri 4/16/04 Thu 5/11/06 —
7 211 FY04 Continuing 500 Project: CGAP Expansion 540 days Fri 4/16/04 Thu 5/11/06 —
8 2111 FY04 Continuing 1000 Task: CGAP Business Conponents 15 nons Fi 4/16/04 Thu 6/9/05 Requirements,Architecture
9 2112 FY04 Continuing 1000 Task: OGAP Exchange Evaluation 8 nons Mon 8/2/04 Fri 3/11/05 C—]_Apghm, re[50%4,Development[20
10 2113 FY04 Deferred 900 Task: OGAP Exchange Construction 8 nmons Thu 8/11/05 Wed 3/22/06 b Develd
11 2114 FY05 Hanned 900 Task: OGAP Expansion (Increased Grants.gov support) 12 nons Fi 6/10/05 Thu 5/11/06 ‘ | De
12 212 FY05 Planned 500 Project: eNAP 280 days Fri 10/1/04 Thu 10/27/05 ‘—
13 2121 FY05 Fanned 500 BPVt eNAP Support 6 nons Fi 10/1/04 Fi 3/18/05 T OM/Bus. Analyst[5094
14 2122 FY05 Fanned 900 Task: eNAP support in Conmrons and CGAP 8 nons Fri 3/18/05 Thu 10/27/05 Development[30Q
15 22 FY05 Planned 500 Initiative: Hectronic Records Management 382 days Mon 10/18/04 Tue 4/4/06 l
16 221 FY05 Planned 500 Project: Hectronic Hle/Document Management 165 days Mon 11/1/04 Fi 6/17/05
17 2211 FY05 Fanned 500 BPM eFile Folder and Decentralized Scanning 4 nons Mon 11/8/04 Mon 2/28/05 _{-TG\/I/BUS. Analyst[50%4
18 2212 FY05 Fanned 900 Task: eFile Folder 4 nons Mon 2/28/05 Fi 6/17/05 T:::] Development[20094, Testing
19 2213 FY05 Ranned 825 Task: Decentralized Scanning and Grant Folder Inport 6 nons Mon 11/1/04 Fri 4/15/05 _j Development[20094, Testing[662
20 222 FY05 Planned 500 Project: Hexible Document Generation 382 days Mon 10/18/04 Tue 4/4/06
21 2221 FYO05 Fanned 500 BPMt Hexible Docurrents 6 nons Mon 10/18/04 Mon 4/4/05
22 2222 FY05 Fanned 900 Task: Hexible Document Generation Haboration 6 nons Mon 4/4/05 Fi 9/16/05
23 2223 FY05 Fanned 775 Task: Hexible NGA 3nons Wed 10/19/05 Tue 1/10/06
24 2224 FY05 Hanned 700 Task: Hexible Summary Statenents and Other Doc Types 3 nons Wed 1/11/06 Tue 4/4/06
25 223 FY05 Planned 500 Project: Archival Data and Document Storage 120 days Wed 3/30/05 Tue 9/13/05
26 2231 FY05 Fanned 700 Task: Archival Storage Architecture 3nons Wed 3/30/05 Tue 6/21/05 Development,Testing[33%4
27 2232 FY05 Hanned 700 Task: Archival Storage Inplermrentation 3nons Wed 6/22/05 Tue 9/13/05 _h Development[200%4,
28 23 FY04 Continuing 500 Initiative: Business Process Support Expansion THIHE T 1 Thu 4/8/04 Wed 7/18/07
29 231 FY04 Continuing 500 Project: Commons Expansion 240 days Thu 4/8/04 Wed 3/9/05
30 2311 FY 04 Continuing 1000 Task: X-Train, WebQT Status, eSNAP Frotocols, External Ort 12 nons Thu 4/8/04 Wed 3/9/05 Development[53394,Testing[200%4,
31 232 FY04 Continuing 500 Project: Contract Data 550 days Mon 5/10/04 Fi 6/16/06
32 2321 FY04 Continuing 1000 Task: DAS 6 nons Mon 5/10/04 Fri 10/22/04 ] Requirements[15094,Development[350%4, Tes
33 2322 FY04 Deferred 500 BRVt Contracts Support - Review and Coding 4 nmons Mon 11/7/05 Mon 2/27/06 OM/Bu
34 2323 FY04 Deferred 300 Task: Contracts Support - Review and Coding 4 nmons Mon 2/27/06 Fi 6/16/06 %
35 233 FY05 Planned 500 Project: OLAW Support 80 days Thu 3/10/05 Wed 6/29/05
36 2331 FY05 Fanned 850 Task: OLAW Aninel Assurances in Conmons IPF 4 nons Thu 3/10/05 Wed 6/29/05 Development[200%],Testin
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Nurrber s a2 Bl ol [
37 234 FY04 Deferred 500 Project: IC Support Systems THIHT THIHT ] Thu 12/30/04 Wed 7/18/07
38 2341 FY04 Deferred 850 Task: Program Ehhancenents 4 nons Thu 12/30/04 Wed 4/20/05
39 234.2 FY04 Deferred 500 Task: IQ0 Integration with ICAdmin, Enterprise Program Codir 9 nons Wed 11/8/06 Wed 7/18/07
40 2343 FY04 Deferred 300 BRAVt dinical Trials System (BPMonly) 6 nons Wed 11/8/06 Wed 4/25/07
41 235 FY04 Deferred 500 Project: Council Operations and Paylists 360 days Mon 12/19/05 Fri 5/4/07
42 2351 FY04 Deferred 500 BRVt Gouncil Operations and Paylists 6 nons Mon 12/19/05 Mon 6/5/06
43 235.2 FY04 Deferred 850 Task: Council Operations and Paylists 12 nons Mon 6/5/06 Fi 5/4/07
44 2.36 FY04 Deferred 500 Project: Co-Pl Support 280 days Mon 1/17/05 Fi 2/10/06
45 236.1 FY04 Deferred 500 BPRMVt Go-R Support Architecture Model 6 nons Mon 1/17/05 Mon 7/4/05
46 2.36.2 FY04 Deferred 900 Task: Co-P Support Architecture Model 8 nons Mon 7/4/05 Fri 2/10/06
47 24 FY04 Continuing 500 Initiative: One View of eRA HiHIH HHAE H Mon 8/16/04 Wed 10/17/07
48 241 FYO5 Planned 500 Project: Single Sign On 360 days Fi 10/14/05 Thu 3/1/07
49 2411 FY05 Hanned 500 BRAVt Single Sign On 3 nons Fi 10/14/05 Fi 1/6/06
50 24.1.2 FY05 Hanned 300 Task: NHWide Login 3 nons Fi 1/6/06 Thu 3/30/06
51 2413 FY05 Fanned 300 Task: Single Sign On Integration 12 nons Fi 3/31/06 Thu 3/1/07
52 242 FY04 Continuing 500 Project: Workflow HHHHE M HE Mon 8/16/04 Wed 10/17/07 'ﬂ
53 2421 FY04 Continuing 1000 Task: e-Notification 7.5 nons Mbn 8/16/04 Fri 3/11/05 [ }Architecturnf2594,Requiren]
54 2422 FY04 Deferred 500 BRVt eNotification Integration into Apps (e.g. Conmron Mailer: 3nons Mon 5/30/05 Mon 8/22/05 [ DM/Bus. Analyst[50%4
55 2423 FY04 Deferred 900 Task: eNotification Integration into Apps (e.g. Contron Mailer 6 nons Mon 8/22/05 Fri 2/3/06 [T Deyelogm
56 2424 FY04 Deferred 950 Task: Workflow QOTS Acquisition, Framew ork Baboration 7.5 mons Wed 1/5/05 Tue 8/2/05 rghitecture Reduirenne
57 2425 FY04 Deferred 500 BRAVt Expand Custorrizable Checklist Use beyond GMIPGM 6 wks Wed 9/27/06 Wed 11/8/06
58 2426 FY04 Deferred 300 Task: Bxpand Qustommizable ChecKlist Use beyond GMPGM 4 mons Wed 11/8/06 Wed 2/28/07
59 2427 FY05 Hanned 500 BRAVt Workflow Hexible Permissions Integration (IC Workflow 4 nmons Thu 6/30/05 Thu 10/20/05 | OM/Bus. Analyst
60 2428 FY05 Hanned 800 Task: Workflow Hexible Permissions Integration (IC Workflov 2 nons Thu 10/20/05 Wed 12/14/05 E:I Develgpment
61 2429 FY05 Fanned 500 BPMt eTrain/TA/Payback 4nons Wed 1/19/05 Wed 5/11/05 (I ToMBus [Rhalyst[5004
62 24.2.10 FY05 Ranned 825 Task: eTrain/TA/Payback 8 nons Wed 5/11/05 Tue 12/20/05 | Development
63 24211 FY05 Hanned 900 Task: eRequests (electronic 901s, ARASs etc.) 7 nons Wed 6/8/05 Tue 12/20/05 L) | Development]
64 24.2.12 FY05 Fanned 500 BRAVt Foreign Clearance Support 4 nmons Wed 1/10/07 Wed 5/2/07
65 24.2.13 FY05 FHanned 200 Task: Foreign Gearance Support 6 nons Wed 5/2/07 Wed 10/17/07
66 24.2.14 FY05 Ranned 500 BPMt Scientific Collaboration 6 nons Mon 4/18/05 Mon 10/3/05 1j’0\/I/Bus. Analyst[5
67 2.4.2.15 FY05 Hanned 800 Task: Scientific Collaboration 8 nons Mbn 10/3/05 Fi 5/12/06 | De
68 243 FY04 Deferred 500 Project: Lifecycle Redesign 676 days Fi 10/1/04 Fri 5/4/07 ‘m
69 2431 FY04 Deferred 1000 Task: Aient/Server Mgration to J2EHE 42 wks Fi 10/21/04 Thu 7/21/05 . -
70 2432 FY04 Deferred 825 Task: GM Core Redesign Phase | 6 nons Mon 12/6/04 Fri 5/20/05 \:’_Mgﬁment[m@ Testing,F
71 2433 FY04 Deferred 750 Task: GM Core Redesign Phase |l 6 nons Tue 9/20/05 Mon 3/6/06 Develog
72 2434 FY04 Deferred 700 Task: GM Core Redesign Phase il 6 nons Tue 3/7/06 Mon 8/21/06
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Nurrber o e sl la e
73 2435 FY04 Deferred 500 BPMt SubProjects Redesign 3 nons Wed 8/3/05 Wed 10/26/05 OM/Bus. Analyst
74 2436 FY04 Deferred 700 Task: SubProject Module Redesign 6 nons Wed 10/26/05 Tue 4/11/06 \—h Deve
75 2437 FY04 Deferred 500 BRAVt REV, RR, OM Redesign and Integration 12 nons Mon 1/17/05 Mon 12/19/05 ‘ OM/Bus . And
76 2438 FY04 Deferred 300 Task: REV, RR, M Redesign and Integration 18 nons Mon 12/19/05 Fi 5/4/07 ql
7 244 FY04 Deferred 300 Project: CM Web 80 days Tue 6/26/07 Tue 10/16/07
78 244.1 FY04 Deferred 300 Task: CMWeb Phase Il - Federal Register 4 nmons Tue 6/26/07 Tue 10/16/07
79 25 FY04 Deferred 500 Initiative: Anancial Interfaces 200 days Mon 6/5/06 Fri 3/9/07
80 251 FY04 Deferred 500 Project: MBRS/URMS Integration 200 days Mon 6/5/06 Fri 3/9/07
81 2511 FY04 Deferred 500 BRVt MBRS/URMS Integration 4 nons Mon 6/5/06 Mon 9/25/06 D
82 2512 FY04 Deferred 100 Task: MBRS/URVS Integration 6 nons Mon 9/25/06 Fi 3/9/07
83 2.6 FY04 Deferred 500 Initiative: Reporting Enhancement 300 days Wed 8/3/05 Tue 9/26/06
84 26.1 FY04 Deferred 500 Project: WebQT Expansion - Incorporate QVR ICSTORe, CR 300 days Wed 8/3/05 Tue 9/26/06
85 26.1.1 FY04 Deferred 500 BRAVt WebQT Bxpansion - Incorporate QV, ICSTORe, CRISP+ 3 nons Wed 8/3/05 Wed 10/26/05 OM/Bus. Analyst
86 2.6.12 FY04 Deferred 700 Task: WebQT Expansion - Incorporate QV, ICSTORe, CRISP 12 nons Wed 10/26/05 Tue 9/26/06 %
87 3 FY04 Continuing 500 Strategic Goal: Hectronic Invention Reporting HHHHE T Mon 8/2/04 Mon 9/18/06 '
88 31 FY04 Continuing 500 Initiative: iEdison HEH HHY H Mon 8/2/04 Mon 9/18/06 F
89 311 FY04 Continuing 500 Project: iEdison Migration and eRA Integration HEH HHY H Mon 8/2/04 Mon 9/18/06 F
90 3111 FY 04 Continuing 1000 Task: iEdison Maintenance 12 nons Mon 8/2/04 Fri 7/1/05 [ | Testing[20094,Requireme
91 3112 FY04 Continuing 1000 Task: iEdison Regression Testing 5nons Mon 9/20/04 Fri 2/4/05 [ Maria Koshy[50%q,iEdison Regression
92 3113 FY04 Deferred 900 Task: iEdison Defect Fixes 4 mons Mon 2/7/05 Fi 5/27/05 I—Dé\'é‘OP@em[“OO%] ,Testing[
93 3114 FY04 Deferred 500 Task: iEdison J2EHE Mgration and eRA Integration 12 nons Mon 10/17/05 Mon 9/18/06 |
A 4 FY04 Deferred 500 @ Strategic Goal: Support of Existing System 240 days Mon 12/19/05 Mon 11/20/06
95 4.1 FY04 Deferred 500 Initiaitve: Infrastructure Enhancement 240 days Mon 12/19/05 Mon 11/20/06 :
% 411 FY04 Deferred 500 Project: eRA Web Content Management 80 days Mon 2/13/06 Mon 6/5/06 h
97 4111 FY04 Deferred 300 Task: Conmrons Content Managenent 4 mons Mon 2/13/06 Mbn 6/5/06 _ i
98 41.2 FY04 Deferred 500 Project: Infrastructure COTS Migration 240 days Mon 12/19/05 Mon 11/20/06 —
99 4121 Fy04 Deferred 300 Task: Inplement Rules Engine for Edit Checks 6 nons Thu 2/9/06 Wed 7/26/06 _
100 4122 Fy04 Deferred 500 Task: Conrponent Based Grants Update incl. IPF Integration & 12 nons Mon 12/19/05 Mbn 11/20/06 _
101 5 FY04 Deferred 500 Strategic Goal: Improve NIHPerformance 406 days Wed 12/1/04 Wed 6/21/06 —
102 51 FY04 Deferred 500 Initiative: MBO Support 326 days Thu 3/10/05 Thu 6/8/06
103 511 FY04 Deferred 500 Project: Internal Organization Herachies 326 days Thu 3/10/05 Thu 6/8/06 =
104 5111 FY04 Deferred 825 Task: Hexible Permrissions 4 nons Thu 3/10/05 Wed 6/29/05 __Qevelgpmem[zoo%] ,Testin
105 5112 FY04 Deferred 500 BRAVt Rghts Based Security Model, User Adnin Redesign us 4 nmons Fi 7/8/05 Fri 10/28/05 OM/Bus. Analyst
106 5113 FY04 Deferred 775 Task: Rights Based Security Model, User Admin Redesign us 8 nons Fi 10/28/05 Thu 6/8/06 %
107 52 FYO5 Planned 500 Initiative: Future Technologies 406 days Wed 12/1/04 Wed 6/21/06 —
108 521 FY05 Planned 500 Project: Knowledge Management 406 days Wed 12/1/04 Wed 6/21/06 —
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107 52 FY05 Planned 500 Initiative: Future Technologies 406 days Wed 12/1/04 Wed 6/21/06
108 521 FY05 Planned 500 Project: Knowledge Management 406 days Wed 12/1/04 Wed 6/21/06
109 5211 FY05 Hanned 950 Task: KM Disease Coding (Flot) 12 nons Wed 12/1/04 Tue 11/1/05
110 5212 FY05 Hanned 500 BRVt KM Grant Review er Selection in Review (Filot) 4 nons Thu 3/31/05 Thu 7/21/05
111 5213 FY05 Hanned 850 Task: KMGrant Reviewer Selection in Review (Flot) 12 nons Thu 7/21/05 Wed 6/21/06
112 5214 FY05 Hanned 500 BPMt KMfor RR, PGM Analysis (Rrototype) 4 nmons Thu 7/21/05 Thu 11/10/05
113 5215 FY05 Fanned 750 Task: KMfor RR PFGM Analysis (Prototype) 4 nmons Thu 11/10/05 Wed 3/1/06
114 53 FY04 Deferred 500 Initiative: User Support and Qutreach 80 days Thu 3/2/06 Wed 6/21/06
115 531 FY04 Deferred 500 Project: Demo and Training Facilities 80 days Thu 3/2/06 Wed 6/21/06
116 5311 FY04 Deferred 200 Task: Deno/Training Facility for Internal Applications 4 nons Thu 3/2/06 Wed 6/21/06
117 6 FY04 Deferred 500 Strategic Goal: OPDIV Integration 360 days Mon 12/13/04 Fri 4/28/06
118 6.1 FY04 Deferred 500 Initiative: Data Access and Reporting 80 days Fi 3/4/05 Thu 6/23/05
119 6.1.1 FY04 Deferred 500 Project: DataMart 80 days Fri 3/4/05 Thu 6/23/05
120 6.1.1.1 FY04 Deferred 900 Task: OPDIV DatalVart Inplenentation Phase I 4 nmons Fri 3/4/05 Thu 6/23/05
121 6.2 FY04 Deferred 500 Initiative: Anancial Interfaces 360 days Mon 12/13/04 Fri 4/28/06
122 6.2.1 FY04 Deferred 500 Project: Fnancial System Integration 360 days Mon 12/13/04 Fri 4/28/06
123 6.211 FY04 Deferred 500 BPRMVt OFDIV Fnancial System Integration and other requeste 6 nons Mon 12/13/04 Mon 5/30/05
124 6.2.1.2 FY04 Deferred 900 Task: OPDIV Fnancial System Integration and other requeste 12 nons Mon 5/30/05 Fri 4/28/06
125 6.3 FY04 Deferred 500 Initiative: Business Process Support Expansion 200 days Mon 12/13/04 Fi 9/16/05
126 6.3.1 FY04 Deferred 500 Project: Solicitation Support 200 days Mon 12/13/04 Fi 9/16/05
127 6.3.1.1 FY04 Deferred 500 BRAVt OFDIV RFA/PA System 6 nons Mon 12/13/04 Mon 5/30/05
128 6.3.1.2 FY04 Deferred 900 Task: OPDIV RFA/PA System 4 mons Mon 5/30/05 Fi 9/16/05
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